

To: aguida@sbcglobal.net
CC: Greg.Gurney@dot.state.oh.us, Becky.McCarty@dot.state.oh.us
Subject: TUS/HAS-Study Project Update for 6/20 CPCC Meeting
From: Thomas.Stratton@dot.state.oh.us
Date: Wed, 18 Jun 2008 15:17:49 -0400

Mr. Guida:

Per my voice mail, below is a update on the study project. Please feel free to give me a call if you have any questions.

Work Currently Underway

- ODOT's Office of technical Services' task order consultant is conducting traffic counts
- Gannett Fleming is currently in the field assessing current roadway conditions (sight distance etc)
- ODOT's Office of Environmental Services has already started environmental GIS work for the Red Flag Summary
- McCormick Taylor is assembling the public involvement plan and stakeholder database
- Gannett Fleming is coordinating with ODOT Aerial Engineering to acquire the mapping and photos

Future Tasks & Deliverables

Task	Complete By Date
• Schedule and hold stakeholder kickoff meeting(s)	7/25/08
• Red Flag Summary	10/10/08
• Draft Purpose & Need (P&N) Statement	3/27/09
• Economic Development Modeling	1/5/09
• Identify Transportation Planning Solutions	3/9/09
• Evaluate Transportation Planning Solutions	5/4/09
• Existing & Future Conditions Report	5/15/09
• Toll Sensitivity & Innovative Finance Analysis	7/20/09
• Open House Meeting	8/10/09
• Finalize Planning Study Report	10/26/09

Respectfully,

Thomas E. Stratton
ODOT, District 11 Environmental Coordinator
Voice: 330-308-3992
Fax: 330-308-3965
xc: file